

Meetings

- [April 2nd Meeting Minutes](#)
- [April 4 Meeting Minutes](#)
- [April 9th Meeting Minutes](#)
- [April 11 Meeting Minutes](#)
- [Apr 16 Meeting Minutes](#)
- [April 18th Meeting Minutes](#)

April 2nd Meeting Minutes

Start 5:30 PM

End 6:10 PM

- Eric has created the attendance object and the records repository as well as the handlers
- Nicole is making progress on surveys
- Terrance has finished everything. Changed address
- Terrance is working on getting user_mangement integration testing with redis
- Terrance is also working on Dockerizing. Done with everything else
- Zuting, Thomas introduced to team
- Zuting and Thomas task pending
- Christopher E. working on issue #21 on blueprint_admin. Should be done by the end of the week. (couldn't provide update at meeting due to scheduling conflict, provided updates in DMs to ezri)
- Thomas is working on application CRUD for admin backend
- No one to work on application forms for admin backend
- Audrey can do design opportunities
- Will followup with miguel to discuss separately

April 4 Meeting Minutes

Start 7:00 PM

Attendance: Kyle Kouch, Miguel Merlin, Cameron Marotti, Christopher Engelbart, Eric Zhang, Ezri Zhu, M. Bertan Tarakcioglu, Nicole, Maya Patel, Terrence Zhang.

- Ezri:
 - k8s meeting with miguel, bertan, thomas went well. They will work on the following:
 - documenting existing infrastructure & process
 - look into k3s
 - document plans for k8s infrastructure
 - document ideas for future workshops, e.g., (git, docker, etc..)
 - reached out to github for enterprise
 - will reach out to cs dept & SGA for funding re: servers, AI, etc..
 - team 1 aad infrastructure deployed successfully, google auth working
 - team c4p website deployed slightly, had an issue with mongo db and avx cpu flag, using alternative container. will finish deploying it later this week.
- Lucas:
 - Added more to the PR but failed the node build test. There is a slight error regarding return types.
 - Should be able to fix by tomorrow
- Christopher:
 - finalized the alert and made aesthetic changes to the loading spinner. Is having issues with fetching data from the API.
 - SQL script
- Eric Zhang:
 - moved AttendanceService/AttendanceServiceImpl to their own repository called attendance in service repo.
 - moved AttendanceRecordRepository to its own repository so its separate from users
 - Deleted content of the methods.
- Miguel
 - Added some features to the backend
 - Wrote onboarding documents
 - Need backend and user api
- Terrence
 - Resolving some issues in the pull request
- Maya
 - Saw comments and will make changes

End 7:26 PM

April 9th Meeting Minutes

Start 5:34 PM

Attendance: Kyle, Miguel, Audrey, Eric, Lucas, M. Bertan, Nicole, Sneha, Terrance, Ezri, Jason

- Christopher:
 - Working on creating a SQL script for creating and populating tables.
- Audrey
 - Started wireframing for blueprint admin on figma.
 - Will move onto revising the design and creating mockups that will reflect the real product
 - Prioritize website first, Admin second
 - Ask Sahana about working together
- Lucas
 - Debugging the add user button
- Eric
 - Added a redirection from the read more button to the information section of the page
 - Added OpenGraph tags to each file on the website, created a common OpenGraph file to be shared across all pages and in each independent page added its own unique title and URL
- Miguel
 - Java backend:
 - Added new class (exceptions)
 - Frontend:
 - Added new types of objects
 - Adding the API calls
 - Added some of the stops for missing pages
- Nicole
 - Finished the event service repository
 - Submit a pull request
 - New task (Create CRUD for blog)
- Ezri
 - Worked w/ jason to deploy admin backend
 - Wrote some initial documents of the stag and k8s setup on the wiki
 - Reached out to swics to potentially collaborate on events
 - Admin backend db deployed successfully, waiting for the upstream code to read db conn url
 - Created github issue #11 (seeing VM warning)
- Sneha
 - Welcome email

- Submitted a pull request
- New task (change favicon to blueprint logo)
- Terrance
 - Should be done with everything
 - Assigned new tasks (Look into static site generator, figure out format for each members file)
- Jason
 - Working with ezri on the staging environment
 - postgres deployment
 - Fixed error
- Need template for project descriptions

End 6:01 PM

April 11 Meeting Minutes

Start 7:04 PM

Attendance: Kyle Kouch, Miguel Merlin, Audrey Yoo, Christopher Engelbart, Eric Zhang, Ezri Zhu, Bertan Tarakcioglu, Maya Patel , Miguel Merlin, Terrence Zhang

- Christopher
 - Working on the SQL script
- Audrey
 - Finished the first iteration of the wireframe for the blueprint website's homepage on figma
- Ezri
 - Adm dash+usermgmt cors fixed
 - Preliminary debugging on admin panel for user management feature
 - Miguel working on fixes
 - Will work on finishing up c4p server setup and more documentation on k8s
 - Will talk to eboard about turning one of the tech team meetings into a more open GBM for a bigger presence on campus
 - Will work more on general tech team docs
- Bertran
 - Made changes to github rules
- Maya
 - Implemented changes for pr
- Miguel
 - Java backend

End 7:17 PM

Apr 16 Meeting Minutes

Starting time:

Started 1730

Attendance: Ezri, Eric, Terrence, Audrey

Kyle absent due to school trip

Scribe: Ezri

Christopher Engelbart

- I finalized the script and (I think) made the necessary changes in `docker-compose.yml`.
- I've tested the SQL script itself in a SQL environment, but haven't with the Docker container.
- Draft PR created

Audrey

- no update

Eric

- AttendanceServiceImpl (not tested, will make PR after)

Terrence

- website: Updated project team page
- website: template for user page done

Ended 1738

April 18th Meeting Minutes

Start 7:06 PM

Attendance: Kyle, Eric, Christopher, Bertan

- Audrey
 - Working on the wireframe for the homepage
- Chrisopher
 - The SQL script has been merged into the backend.

End 7:08 PM