

April 9th Meeting Minutes

Start 5:34 PM

Attendance: Kyle, Miguel, Audrey, Eric, Lucas, M. Bertan, Nicole, Sneha, Terrance, Ezri, Jason

- Christopher:
 - Working on creating a SQL script for creating and populating tables.
- Audrey
 - Started wireframing for blueprint admin on figma.
 - Will move onto revising the design and creating mockups that will reflect the real product
 - Prioritize website first, Admin second
 - Ask Sahana about working together
- Lucas
 - Debugging the add user button
- Eric
 - Added a redirection from the read more button to the information section of the page
 - Added OpenGraph tags to each file on the website, created a common OpenGraph file to be shared across all pages and in each independent page added its own unique title and URL
- Miguel
 - Java backend:
 - Added new class (exceptions)
 - Frontend:
 - Added new types of objects
 - Adding the API calls
 - Added some of the stops for missing pages
- Nicole
 - Finished the event service repository
 - Submit a pull request
 - New task (Create CRUD for blog)
- Ezri
 - Worked w/ Jason to deploy admin backend
 - Wrote some initial documents of the stag and k8s setup on the wiki
 - Reached out to swics to potentially collaborate on events
 - Admin backend db deployed successfully, waiting for the upstream code to read db conn url
 - Created github issue #11 (seeing VM warning)
- Sneha
 - Welcome email

- Submitted a pull request
- New task (change favicon to blueprint logo)
- Terrance
 - Should be done with everything
 - Assigned new tasks (Look into static site generator, figure out format for each members file)
- Jason
 - Working with ezri on the staging environment
 - postgres deployment
 - Fixed error
- Need template for project descriptions

End 6:01 PM

Revision #1

Created 9 April 2024 21:15:51 by Kyle Kouch

Updated 14 September 2025 21:38:41 by Kyle Kouch